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POLREP No.: 12 Site #: BSKV
Reporting Period: D.O. #: TO-03

Start Date: 5/12/2009 Response Authority: CERCLA

Mob Date: 5/12/2009 Response Type: Time-Critical
Demob Date: 10/2/2009 NPL Status: Non NPL
Completion Date: 10/2/2009 Incident Category:  Removal Action
CERCLISID #:  MIN 000510 214 Contract # PR-R5-09-10107
RCRIS ID #:

Site Description
The DSC-Trenton Site (aka Detroit Steel Co formerly McLouth Steel) is a former steel
production facility located at 1491 West Jetferson Avenue, Trenton, Michigan.



On January 31, 2008, DSC completed the voluntary removal of 1,091 containers of waste;
however, attempts by U.S. EPA to enter into an administrative order on consent with DSC
for the removal of PCB transformers and PCB capacitors were unsuccessful and on
September 2, 2008, U.S. EPA issued a unilateral administrative order (V-W-08-C-909).

On October 3, 2008, DSC agreed to comply with the UAO and a work plan (Work Plan for
Removal of PCB Equipment and Related Materials) was submitted to and approved by U.S.
EPA that included the progressive removal of PCB containing equipment.

On March 2. 2009, U.S. EPA issued a failure to comply letter to DSC for failing to comply
with the removal schedule. On March 26, 2009, DSC informed U.S. EPA that funding was
unavailable to complete the removal work.

On May 12, 2009, U.S. EPA mobilized to conduct a fund-lead removal action.

See previous POLREPS for details.

Current Activities
Between May 12 and October 2, 2009, U.S. EPA completed the removal of 3,744 PCB
capacitors, 39.783 gallons of PCB oil, and 1,877 containers of hazardous waste.

On October 2, 2009, U.S. EPA completed the removal action.

Planned Removal Actions
None

Next Steps

As the environmental problems outlined in the Site’s closure plan are beyond the scope of
this removal action. The On-Scene Coordinator will write a referral letter to MDEQ and U.S.
EPA Remedial requesting the Site be evaluated for NPL listing.

Estimated Costs *

| . TotalTo %
o | Budgeted Date . Remaining Bemal_l}.l—l}gi
Extramural Costs
ERRS - Cleanup Contractor  $1,025,000.00 $995,583.00| $29.417.00|  2.87%
START [ $50,000.00( $42,009.00( $50,000.00]  15.98%
i;lhtvl"amural“Cmosts - _
USEPA ©$25000.00, $23,000.00|  $2,000.00 8.00%5

Total Site Costs $1,100,000.00 $1,060,592.00| $39,408.00|  3.58%




* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific tigures on

final payments made to any contractor(s). Other financial data which the OSC must rely upon

may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes

i ‘WZManifest i
| Waste Stream |  Quantity L# % Disposal Facility
;PCB Capacitors : 3,744 Units ! Veolia Environmental Services, 7769
! . (approx 19,000 | Highway 73, Port Arthur, Texas 77640.
, gallons) !
PCB Oil . 22,741 gallons | Clean Harbors Dear Park facility, 2027
;  Independence Parkway South, La Porte, |
Texas 77571 |
;PC B Oil 17,042 gallons i Violia Environmental Services, 7769
| i Highway 73, Port Arthur, Texas 77640
Corrosive 253 gallons : EQ Detroit, Inc.
Liquids ; 1923 Frederick
' ‘ Detroit, MI 48211
iOxidizing 84 gallons :' EQ Detroit, Inc.
Corrosive 1923 Frederick
:Liquids 3 Detroit, MI 48211
Corrosive I:'i-;]‘uids 60 gallons EQ Detroit, Inc.
(Basic) 1923 Frederick
| Detroit, MI 48211
Corrosive Solids 115 Ibs EQ Detroit, Inc.
(Basic) 1923 Frederick
Detroit, MI 48211
fiéuid O—r-éanic ‘ 0.6 gallons ,r EQ Detroit, Inc.
Peroxide 1923 Frederick
| ; Detroit, MI 48211
O_‘(l(‘ilz_l;fg— - 9 gallons ‘ EQ Detroit, Inc.
Liquids 1923 Frederick
| Detroit, MI 48211
Oxidizing Solids 10.5 Ibs | EQ Detroit, Inc.

1923 Frederick
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Flammable
Solids

771bs

Detroit, MI 48211

EQ Detroit, Inc.
1923 Frederick
Detroit, MI 48211

Toxic Liquids

162 gallons

EQ Detrolt’lhc

1923 Frederick
Detroit, MI 48211

Toxic Solids 19 Ibs EQ Detroit, Inc.
: 1923 Frederick
Detroit, MI 48211
Toxic Corrosive | 4 gallons ‘ EQ Detroit, Inc.
Liquids ' 1923 Frederick
: Detroit, MI 48211
Flammable 222 gallons EQ Detroit, Inc.
Liquids 1923 Frederick
; Detroit, MI 48211
Flammable Gas : 220 1bs EQ Detroit, Inc.
i 1923 Frederick
: Detroit, MI 48211
‘Acidic Metal i 132 gallons EQ Detroit, Inc.
‘Solution 1923 Frederick
i i Detroit, MI 48211
fFlammable 300 gallons EQ Detroit, Inc.
Liquid 1923 Frederick
; Detroit, MI 48211
Radioactive 1 lbs EQ Detroit, Inc.
‘Thorium Nitrate 1923 Frederick
! Detroit, MI 48211
Radioative 1 gram EQ Detroit, Inc.
Promethium 147 1923 Frederick
Detroit, M1 48211
Flammable Gas 1140 Ibs EQ Detroit, Inc.
1923 Frederick
; Detroit, MI 48211
Mercu—r—y 7 4 lbs 3 EQ Detroit, Inc. |

1923 Frederick
Detroit, MI 48211
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